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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-9.5/12.2 IN LOS ANGELES COUNTY IN LOS ANGELESALL AMERI CAN ASPHALT SAAD, HUSSEI N $1, 067,432 05/02/08  100%
07-2Y5104 FROM BLI NN AVENUE TO VERMONT AVENUE P O BOX 2229 11229 S. \WOODRUFF $983, 3;3 8?; géj 82 91%
RUBBERI ZED HOT M X ASPHALT OVERLAY
JORONA CA 928782229 g\(;lf\'NEY CA 90241-5521 02124709
(951) 736- 7600 c62 461 3333
HML WecP (562) 401-
07-LA-1-19. 4/ 32 IN LOS ANGELES COUNTY IN LOS ANGELES FREEWAY ELECTRIC ALONZO, BERNARD $208,981 09/ 05/07 92%
07-4L7704 AND REDONDO BEACH AT GARFI ELD AVENUE 5942 ACORN STREET 14620 CARMVENI TA ROAD $199, 951 10/ 04/07 96%
ors- - ) $12,310 03/02/09
AND PEARL STREET NORVWALK, CA 90650
-0 PEDESTRI AN S| GNAL | MPROVEMENT RIVERSI DE, CA 92504 (562) 926- 2537
HB1 WPCP
07-LA-1-27.4/30.9 IN LOS ANGELES COUNTY I N LOS ANGELES EXCEL PAVI NG COMPANY TRUJILLO JR, G LBERT $11, 368, 299 05/ 04/ 05 0%
07-1660L4 AT VARl OUS LOCATI ONS 2230 LEMON AVENUE 9100 S. SEPULVEDA $11, ;23, é;g% 835 %;5 83 0%
W DEN AND REALI GN ROADWAY :
LONG BEACH, CA 90806 BLVD., SUI TE 200
VESTCHESTER, CA 90045 PLANT EST
HE13 SWPPP (310) 649- 1821 SATI S
07-LA-1-28.7/29.6 IN LOS ANGELES COUNTY I N LOS ANGELES LOS ANGELES ENG NEERI NG CASTI LLO, ELOY $4,848,129 12/05/06  100%
07-1661A4 FROM LA TI JERA BOULEVARD TO 0.9 KM 4134 TEMPLE CI TY BLVD. 9100 S. SEPULVEDA $4$Iig,gig (1)35 ;g; gg 96%
SOQUTH OF  LMJ DRI'VE ROSEMEAD. CA 91770 BLVD., SU TE 200 '
W DEN ROADVAY ' LOS ANGELES, CA 90045 OVER RUN
HELL SVPPP (310) 649- 1827
07-LA-1-35.3/46.9 IN LOS ANGELES COUNTY I N SANTA SECURI TY PAVI NG COMPANY INC  RAM N, SI XTO M $6, 282,597 12/12/07 71%
07-254304 MONI CA, LOS ANGELES AND NMALIBU FROM P O BOX 1489 12975 CULVER BLVD. $5, ;;3’ ggg (1)25 235 8; 96%
PALI SADES BEACH ROAD TO NMALI BU LAGOON LOS ANGELES, CA 90066 :
SUN VALLEY CA 913531489
BRI DGE. 818) 767- 8418 (213) 216- 4406
PLACE RUBBERI ZED ASPHALT CONCRETE (818) 767-
HML WPCP
07-LA-1-47.5/62.2 IN LOS ANGELES COUNTY IN MALI BU AT  DREAMBUI LDER ROBI LLOS, RAMON $274,861 10/09/08 53%
%1_3:18370?( ) VARI OUS LOCATI ONS FROM 0.1 M LE WEST 1361 E GARTEN DRI VE 12975 W CULVER BLVD. :2% ggg (1)25 gg; gg 23%
OF WEBB WAY TO 0.1 M LE EAST COF LOS ANGELES, CA 90066 !
-0 MULHOLLAND HI GHWAY PLACENTI A CA 92870
714) 646- 3697 (213)798- 6008
I NSTALL METAL BEAM GUARD RAI L (714) 646-
HB1 WPCP
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07-LA-1-50.8/56.5 I'N LOS ANGELES COUNTY I N MALI BU FROMORTI Z ASPHALT PAVI NG | NC. ROBI LLOS, RAMON $1, 486,400 12/18/08 0%
07-3Y4704 LATI GO SHORE DRI VE TO GUERNSEY AVENUE P. O. BOX 883 12975 W CULVER BLVD. 23 12/ 30/ 08 0%
RUBBERI ZED HOT M X ASPHALT OVERLAY
COLTON, CA 92324 LOS ANGELES, CA 90066

(213) 798- 6008 SUSPENDED

HML WPCP

07-LA-2-24.4/82.3 I'N LOS ANGELES COUNTY | N AND NEAR LA GRANI TE CONSTRUCTI ON COVPANY MCKENZI E, DARRELL $20, 990, 246 06/ 22/ 06 51%

07-214204 CANADA FLI NTRI DGE FROM 0.1 KM WEST OF 585 WEST BEACH STREET 2090 FERN LANE $19, ggg' ?Sé 86755 gg; gg 94%
ROUTE 2 AND 210 SEPARATI ON TO SAN GLENDALE, CA 91208 !
BERNARDI NO COUNTY LI N WATSONVI LLE, CA 95076 (818) 637, 2506
RESURFACE ASPHALT CONCRETE
HA22 SWPPP
07-LA-2-25.5/29.1 IN LOS ANGELES COUNTY I N AND NEAR LA SOUTHLAND CONSTRUCTI ON $886,360 12/ 29/ 08 0%
07-119734 CANADA- FLI NTRI DGE AND PASADENA AT 3943 | RVI NE BOULEVARD NO 40 $0  01/27/09 0%
VARI OUS LOCATI ONS FROM LA CANADA ARCH $0
BRI DGE TO SI DEHI LL VI I RVINE CA 92602
REPLACE AND UPGRADE BRI DGE RAILING  (714)488-2891
HA21 WeCP
07-LA-2-74.0/74.1 IN LOS ANGELES COUNTY NEAR BI G PI NES GRI FFI TH COVPANY RESLER, CAESAR $2, 666,486 05/14/08  100%

07-4J1804 AT 9.3 KM VEST OF BI G PINES H GHWAY P.O. BOX 2150 2090 FERN LANE $2, 222’ 3?% 82; gg; gg 96%
CONSTRUCT BRI DGE :
SANTA FE SPRINGS, CA 90670 GLENDALE, CA 91208
(818) 637- 2506
HA23 WPCP
07-LA-5-2.4/19.7 IN LOS ANGELES COUNTY IN LOS ANGELES H GHLAND CONSTRUCTI ON, INC.  JAHROM, REZA $371,297 05/21/08 34%
07-2Y6804 FROM CARMENI TA ROAD OVERCROSSI NG TO 133 N. Pl XLEY STREET 11229 SOUTH WOODRUEF $é221 ggi 825 225 gg 77%
NORTH BROADWAY OVERCROSSI NG AVENUE :
REPLACE JOI NT SEAL ORANGE, CA 92868 DOWKEY CA 90241
VB VPCP (562) 401- 3333
07-LA-5-6.8/18. 4 IN LOS ANGELES COUNTY AT VARI QUS POWELL CONSTRUCTORS | ZADPANAH, MOE $3, 874,952 06/ 05/ 08 36%
07- 235904 LOCATI ONS 8555 BANANA AVENUE $1,918,912 07/02/08
ACNH X037- (142) E 2550 CORPORATE PLACE, $220.728 02/10/11 0%

| MX0- 37 1- ( 2E)

--0)
HA42 Swepp

CONSTRUCT LI TTER REMOVAL DEVI CES

FONTANA, CA 92335-3019

SUI TE C 107

MONTEREY PARK, CA 91754

(323)981- 1795
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07- LA-5-15.6/16. 3 IN LOS ANGELES COUNTY IN LOS ANGELES POVELL CONSTRUCTORS WANG, SI MON YEH- FU $3, 214,004 08/ 19/ 08 18%
07-217404 ON ROUTE 5 FROM MARI ETTA STREET 8555 BANANA AVE $690, 002 09/05/08 0
1615 SOUTH WALL 1 08/ 22%
ACHS- 005- (940) E UNDERCRGSS! NG TO 0.3 KM SOUTH OF STREET $232,926 03/08/11
G (;)' 0529- (0F) LORENA STREET OVERCROSSI NG FONTANA, CA 92335 LOS ANGELES, CA 9015
o W DEN RAMP -
LBAN - (213) 620- 2039
07- LA-5-16.9/28. 7 IN LOS ANGELES COUNTY I N LCS F C | CONSTRUCTORS I NC RESLER, CAESAR $45, 828,284 10/ 24/ 05 76%
07-193104 ANGELES, GLENDALE AND BURBANK AT 2585 BUSI NESS PARK DRI VE 2090 FERN LANE $35, 823,986 11/ 05/ 05 78%
ACl M 005 - (064) E $523,642 10/ 31/10
VARI QUS LOCATI NS VI STA, CA 92081- 8831 GLENDALE, CA 91208
-0 REHABI LI TATE PAVEMENT ' | (818) 637- 2506
HA22 WPCP
07-LA-5-27.2/28.7 IN LOS ANGELES COUNTY AT VARI OUS POMELL CONSTRUCTORS W DJAJA, DANI EL $5, 123,744 12/ 20/ 06 52%
Looan e .0 b0 o5 1200 5. SEPULVEDH Mz sy T o
CONSTRUCT LI TTER REMOVAL DEVI CES BLVD. '
FONTANA, CA 92334
LOS ANGELES, CA 90025
HAd2 - (310) 478- 7970
07-LA-5-28.1/28.6 IN LOS ANGELES COUNTY | N GLENDALE AND P&D LANDSCAPE MANAGEMENT SERV AGUI LAR, ANGEL $365, 651 06/ 19/ 06 0%
07-0510C4 BURBANK FROM 0.1 KM NORTH OF WESTERN 999 TOWN & COUNTRY RD 4TH FL 2090 FERN LN $345,581  07/06/ 06 0%
$1,944 12/07/09 0
AVENUE UNDERCROSSI NG TO 0.4 KM NORH%CRANGE YT GLENDALE, CA 91208
OF ALANVEDA AVENUE ' (818) 637- 2506 PLANT EST
PLANTI NG AND | RRI GATI ON
HB311 WPCP SATI'S
07- LA-5-28.9/37. 4 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON- CHASE AL- JAVAL, ABDUL $416,888 05/08/08  100%
07-4S5104 AND BURBANK FROM VERDUGO AVENUE 1792 KAl SER AVENUE 13171 TELFAI R AVE. $562, 823 (1)25 géj gg 100%
UNDERCROSSI NG TO OSBORNE ~ STREET RVINE CA 92614 Sul TE 101 01/ 23/ 09
UNDERCROSSI NG ' SYLMAR, CA 91342 COMPLETED
REPLACE SLABS .
A2 VPCP (818) 364- 2760
07-LA-5-43.0/44.5 FI RE DAMAGE FROM THE SAYRE FIRE, IN J. MCLOUGHLI N ENG NEERI NG, | NCMOGHADDAS, SEYED $4, 250, 000 12/ 02/ 08 58%
07-2X3004 THE SYLMAR AND SANTA CLARI TA AREA OF 10641 FULTON COURT 25061 W AVENUE 2‘1122, ggg (1)25 (1)2; gg 10%
THE LA-5 LA-14 & LA-210 FREEVWAY STANFORD, STE 70 !
| NTERCHANGES DI R S EMERGE RA » CA 91730 VALENCI A, CA 91355
REPAI R FI RE DANVAGE (661) 257- 0273

201130
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07- LA-5-44. 2/ 46 IN LOS ANGELES COUNTY | N SANTA KCM SECURI TY PAVI NG JV YOUNG, FRED $116, 188,691 03/ 27/08 14%
%Z/nggg‘;-(om) \ CLARI TA ON ROUTE 5 AND ON ROUTE 14  P.O BOX867/19010 SLOVER AVE 13170 TELFAI R AVENUE, $§i' ggé géi 82; 8613; 22 19%
CONSTRUCT HOV LANES AND CONNECTORS SUl TE 101 1 e
--0) BLOOM NGTON, CA 92316
SYLMAR, CA 91342
HEL3 SWPPP (818) 364- 2760
07- LA-5-46. 7/ 47. 6 IN LOS ANGELES COUNTY NEAR SANTA BERKELEY ENG NEERI NG CO | NC  MOHSENZADEH, ALI $692, 500 05/21/08 0%
07- 452404 CLARI TA AT COLTRANE AVENUE P O BOX 7067 13171 TELFAI R AVE :g 8?5 gg; gg 0%
REPAI R DRAI NAGE SYSTEM
BERKELEY, CA 94707 SYLMAR, CA 91342
(213) 897- 8867
HA42 SWPPP
07- LA- 5- 49. 0/ 60 IN LOS ANGELES COUNTY | N SANTA SECURI TY PAVI NG COMPANY | NC  MOGHEDDAS, SEYED $7,244,477 09/ 15/ 08 20%
OAE hxg(z)g{ 007 E CLARI TA FROM CALGROVE BOULEVARD P O BOX 1489 25061 W AVENUE $2£2§:2§§ (1)25 gi; 23 36%
(007) UNDERCROSSI NG TO LAKE HUGHES ROAD STANFORD, #70 '
--0) SUN VALLEY CA 913531489
UNDERCROSSI NG (818) 767- 8418 VALENCI A, CA 91355
SLAB REPLACEMENT i .
HAo3 VPCP (661) 257- 0273
07-LA-5-57.1/58. 2 IN LOS ANGELES COUNTY NEAR SANTA J FLETCHER CREAMER & SON, . PATEL, JAGDI SH $164,487 11/06/08  100%
07- 455204 CLARI TA AT 0.5 MLE NORTH OF HASLEY 12874 SAN FERNANDO ROAD 5160 HASKELL AVENUE $156,997 11/20/08 91%
ors- - ) $121,055 02/23/09
CANYON ROAD SYLMAR, CA 91342 ENGINO,  CA 91436
-0 | NSTALL METAL BEAM GUARD RAI L ' (818) 788- 3303
HB1 wecP
07-LA-10-5.6/8.9 IN LOS ANGELES COUNTY AT VAR OUS PONELL CONSTRUCTORS TAWEI K, GANMAL $11,170, 148 10/ 04/ 07 33%
RN e LTS 55 cas A 1229 . vocomre S WY e
CONSTRUCT LI TTER REMOVAL DEVI CES DOWNEY, CA 92603 :
| MX0- 37 1- ( 8E) FONTANA, CA 923355
0 (562) 401- 3333
HA42 SWPPP
07-LA-10-14.2/18. 1 IN LOS ANGELES COUNTY AT VAR OUS BALFOUR BEATTY PATEL, PRAVIN $17, 667,166 04/ 27/ 07 74%
07-222224 LOCATI ONS | NFRASTRUCTURE, | NC. $15, 705,572 06/ 04/ 07
ACI M X037- (134) E 1615 SOUTH WALL $902, 181 10/21/09  98%

NHPO- 60 1- ( 2E)

--0)
HA21 WPCP

BRI DGE RESTORATI ON

2012 CECILIA CIRCLE, SU TE101

CORONA, CA 92881

STREET
LOS ANGELES, CA 90015
(213) 620- 2039
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07-LA-10-18.3/21.6 IN LOS ANGELES COUNTY IN LOS ANGELES GRI FFI TH COVPANY WANG, SI MON YEH FU $15, 515, 207 07/17/08 26%
07-166824 AND ALHAMBRA FROM 0.3 KM EAST OF 12631 E. | MPERI AL HGWY, BOX2150 1615 SOUTH WALL $3;$§Z§';1% gg; gg; 82 21%
STATE STREET OVERCROSSI NG TO 0.2 KM STREET ’
EAST OF ROUTE 10/ 710 SE SANTA FE SPRI NGS, CA 90670 LS ANGELES, CA 90015
REPLACE EXI STI NG HOV LANES .
A2 - (213) 620- 2039
07-LA-10-18.3/31.3 IN LOS ANGELES COUNTY AT VARI OUS ATKI NSON CONTRACTORS L P CHOU, M CHAEL $131, 868, 362 10/ 06/ 08 5%
g;— ig?&l?om)? LOCATI ONS 27422 PORTOLA PARKWAY STE 250 1041 W BADI LLO, SUI TE gﬁé gég (1)25 gg; (1)2 0%
J REHABI LI TATE ROADVWAY AND RAMPS '
--0) FOOTHI LL RANCH CA 92610 ;\zﬂ NA A 91722
(949) 855- 9755 (626) 339- 1601
HA22 SWPPP
07-LA-10-18.5/21.7 IN LOS ANGELES COUNTY AT VAR OUS BENA COVPANY | ZADPANAH, MOE $119,480 02/11/09 0%
07-4851704 LOCATI ONS ON ROUTE 10S AT CESAR 2785 PACI FI C COAST HWY #322E 2550 CORPORATE PLACE, 28 02/ 27/ 09 0%
CHAVEZ AVENUE OVERCROSSI NG AND ON SUl TE C- 107
TORRANCE, CA 90505
ROUTE 10 AT VARI QUS LOCATI ONS MONTEREY PARK, CA 91754
I NSTALL CABLE RAI LI NG .
Haos VPCP (323)981-1795
07-LA-10-/S1.3 IN LOS ANGELES COUNTY IN LOS ANGELES SOUTHLAND CONSTRUCTI ON WANG, SI MON YEH FU $105, 700 04/ 24/ 08 73%
07-2ML304 AT VAR OUS LOCATI ONS FROM ROUTE 10/5 3943 | RVI NE BLVD NO 40 1615 SOUTH WALL :gj ggg 84715 (2)5135 gg 23%
SEPARATION TO 0.1 M LE NORTH OF STREET :
M SSI ON ROAD ON- RAMP UN I RVINE, CA 92602 LOS ANGELES, CA 90015
REPLACE BRI DGE JO NT SEALS .
VB VPCP (213) 620- 2039
07-LA-18-/4.5 IN LOS ANGELES COUNTY NEAR LLANO FROMGRANI TE CONSTRUCTI ON CO VAZIRANI, MR $781,885 12/29/08 0%
07-3Y2304 236 RD STREET EAST TO JUNCTI ON ROUTE P O BOX 50085 45120 13TH ST W 28 géj %‘715 gg 0%
138 LANCASTER, CA 93534
RUBBERI ZED HOT M X ASPHALT OVERLAY  VATSONVILLE CA 95077 (661) 726- 0148
HML WeCP
07-LA-27-3.0/3 IN LOS ANGELES COUNTY IN LOS ANGELES DC YEAGER CONSTRUCTI ON COMPANYSAYKALI, ZARI F $153,997 08/08/08  100%
g;: iigg??OOM AT 3.0 M LES NORTH OF ROUTE 1 P O BOX 74073 12975 CULVER BLVD $138, 5;8 82; gg; gg 89%
CONSTRUCT CONCRETE SLAB AND BARRI ER
0 SAN CLEMENTE, CA 92673 LOS ANGELES, CA 90066

(310) 345-6274 SUSPENDED
HA23 WPCP



State of California Department of Transportation Page 6

Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 07
M
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07-LA-27-6.9/0 IN LOS ANGELES COUNTY AT GLENVI EW AT H GHLAND CONSTRUCTION, INC.  CASTILLO, ELOY $526,290 12/11/06  100%
07-453504 0.2 KM NORTH OF HAPPY TRAI L 133 N. PI XLEY STREET 9100 S. SEPULVEDA $519, o;g 8;; 2% 8; 100%
RESURFACE ASPHALT CONCRETE CRANGE. CA 92868 BLVD., SU TE 200
' LOS ANGELES, CA 90045
HAd2 VPCP (310) 345- 6275
07- LA-27-14. 8/ 17 IN LOS ANGELES COUNTY IN LOS ANGELESALL AVERI CAN ASPHALT RAM N, SI XTO M $915,511  01/20/09 0%
07-2Y4904 FROM VALERI O STREET TO NORDHOFF P O BOX 2229 12975 CULVER BLVD :g 02/09/ 09 0%
STREET LOS ANGELES, CA 90066
CORONA CA 928782229 '
RUBBERI ZED HOT M X ASPHALT OVERLAY (951) 736- 7600 (213) 216- 4406 SUSPENDED
HML wecP
07-LA-30-3.4/3.4 IN LOS ANGELES COUNTY I N LA VERNE AT FREEWAY ELECTRI C FARDOUN, M KE $209, 148 06/ 12/ 08 88%
07-452004 FRU T STREET P O BOX 7745 1601 W BADI LLO SUI TE $éf7531 g;g 825 SZ gg 78%
SI GNALI ZE | NTERSECTI ON 112 :
Rl VERSI DE CA 925137745 Ol NA CA 91722
(951) 710- 1000 '
HBAN VPCP (626) 339- 1601
07- LA- 39- 30. 6/ 30. 6 IN LOS ANGELES COUNTY NEAR FALLING J. MCLAUGHLIN ENG NEERI NG CO CHOU, M CHAEL $2,345,509 11/ 08/ 07 71%
07-231204 SPRI NGS AT NORTH FORK SAN GABRI EL 10641 FULTON CT 12901 E. RAMONA BLVD. $1, 909, 401 12/ 03/ 07 80%
ACST- P039- (020) E RI VER BRI DGE SUTE H $74,373 06/ 10/ 10
"(P;J- 39 0- (0E) REPLACE BRI DGE FOUNDAT! ON RANCHO CUCAMONGA, CA 91730 |RWNDALE. CA 91076
HAo 1 SWPPP (626) 338- 3430
07-LA-47-.9/.9 IN LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE, | NC. TRAN, KELVIN $390, 644 02/ 29/ 08 0%
07- 450304 AT 0.1 KM VEST OF HARBOR BOULEVARD 1792 KAI SER AVE. 11229 S. \WOODRUFF 28 8% 125 gg 0%
REPLACE OVERHEAD SI GN
I RVINE, CA 92614 AVE. 02/ 24/ 09
DOMNEY, CA 90241
v VPCP (562) 401- 3333
07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES GRI FFI TH COVPANY TRAN, K. $7, 643,680 10/ 04/ 07 35%
07- 224804 7,199,781 11/05/07
ACNH. P047- (008) E FROM 0.2 KM WEST OF HARBOR BOULEVARD P.O. BOX 2150 11229 S. \WOODRUFFE $ $436 376 03/ 20/ 09 94%
UNDERCROSSI NG TO 0.1 KM EAST OF FERRY SANTA FE SPRINGS. CA 90670 AVE.
-0 STREET UNDERCROSS ' DOWNEY, CA 90241
REPAI R BRI DGE DECKS (562) 401- 3333

HA21 WPCP
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07-LA-47-3.5/4.5 IN LOS ANGELES COUNTY I N LONG BEACH GRI FFI TH COVPANY AKBARI AN, MASSCD $2, 606, 770 08/ 19/ 08 44%
07-265004 AND LOS ANGELES FROM 0.1 M LE NORTH P.O. BOX 2150 17912 CRUSAKER 223;, gig 82; %; 82 3204
OF OCEAN BOULEVARD TO 0.1 M LE SOUTH SANTA FE SPRINGS. CA 90670 AVENUE, SUl TE 101
OF ROUTE 103 ' CERRI TOS, CA 90703
APPROACH SPAN SEI SM C RETROFI T .
Aol VPCP (562) 860- 3085
07-LA-47-3.5/4.5 LA-47 AT THE SCHUYLER HEI M LI FT- GRI FFI TH COVPANY AKBARI AN, MASSCD $410,000 06/10/08  100%
07-2X1704 BRI DGE IN THE CI TY OF LONG BEACH, LA P.O. BOX 2150 17912 CRUSADER :gj gg; 8?5 %g; gg 8%
COUNTY, DIR S EVERGENCY F. A SANTA FE SPRINGS, CA 90670 /VENUE SUTE 101 '
REI NFORC BRDG RAI LNG POSTS W WVELD L- ! CERRI TOS, CA 90703 OVER RUN
BRACKE .
VB (562) 860- 3085
07-LA-47-4.6/ 4.6 IN LOS ANGELES CO. I N LOS ANGELES AT  AUTOBAHN CONSTRUCTI ON | NC $229,596 01/06/09 0%
07-452304 HENRY FORD AVENUE OFF RAMP. P O BOX 11238 $0 01/21/09 0%
| MPROVE DRAI NAGE SYSTEM $0
SANTA ANA CA 927111238
(714) 769- 7025
HA42 WeCP
07-LA-60-.4/4.1 IN LOS ANGELES COUNTY IN LOS ANGELES TRUESDELL CORPORATI ON OF | ZADPANAH, MOE $748,728 04/29/08 88%
07-41L8404 AND MONTEREY PARK FROM SOTO STREET  CALI FORNIA | NC 2550 CORPORATE PLACE, $578, 92(7) 82; 3(1)5 gg 75%
UNDERCROSSI NG TO WOODS AVENUE 1310 W 23RD STREET SU TE G 107 03/ 02/ 09
UNDERCROSS| NG MONT
REPLACE JO NT SEALS TEMPE,  AZ 85282 (323;5551(_ E/;s:’ A ST
HVB wecP
07- LA-60-5.0/ 12 IN LOS ANGELES COUNTY | N MONTEREY J. MCLOUGHLIN SANDOVAL, MARTI N $750, 395 03/ 26/ 08 73%
07-3Y0604 PARK, MONTEBELLO, SOUTH EL MONTE, AND 10641 FULTON COURT 721 BREA CANYON ROAD, $617, 823 82‘5 ég; gg 79%
CI TY OF | NDUSTRY STE. 6
SEAL DECK AND REPLACE JOI NT SEALs ~ RANCHO CUCAMDNGA CA 91730\ \ir ca 91789
VB VPCP (909) 594- 3720
07-LA-60-11.8/23. 3 IN LOS ANGELES COUNTY AT HACI ENDA SKANSKA USA CI VI L WEST CALIF BASHOURA, YANI NA $115, 503,560 03/ 13/ 07 71%
07-1294v4 68, 160, 340 04/ 18/ 07
AONF POBO- (130) E HEI GHTS AND ROALAND HEI GHTS AT 1995 AGUA MANSA ROAD 721 BREA CANYON ROAD $$4 o S Aot 59%
VARI QUS LOCATI ONS #6 e
LN62-07 0- (0F) CONSTRUCT HOV LANE AND SOUNDWALLS N VERSIDE, CA 92509 WALNUT, CA 91789

--0)
HB5  HB5 SWPPP

HB311

(909) 594- 3739
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Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-60-/30.5 IN LOS ANGELES COUNTY AT VAR QUS PETERSON CHASE GENERAL SANDOVAL, MARTI N $6, 785,147 07/11/08 32%
07-243904 LOCATI ONS FROM BOYLE STREET ENG NEERI NG 721 BREA CANYON ROAD, $408, 729  07/23/ 08 6%
ACST- P060- (134) E UNDERCROSSI NG TO 0. 3 KM VEST OF 1792 KAl SER AVENUE 46 $98, 444 11/30/09
G (P;" 60 1-(4B) RESERVOl R STREET UNDERCROSS! NG RN GA 82614. 5706 WALNUT, CA 91789
o PLACE ASPHALT CONCRETE ' ) .
HBL SWPPP (909) 594- 9311
07-LA-91-6.0/14.1 IN LOS ANGELES COUNTY | N CARSON, CHUMO CONSTRUCTI ON | NC. LONGAZO, RON $72, 478,110 11/ 03/ 05 88%
07-182204 COVPTON AND LONG BEACH AT VARI OUS 14425 JOANBRI DGE STREET 11229 S. WDODRUFF $73, 045,234 11/21/05 9
. 96%
ACNH- 091 - (123)E $688, 097 04/ 16/ 09
LOCATI ONS AVE.
--0) REHABI LI TATE PAVENENT BALDW N PARK, CA 91706- 1747 v CA 90241
A2 SWPPP (562) 401- 3333
07- LA-91-9. 8/ 10 IN LOS ANGELES COUNTY | N COMPTON AT  PK CONSTRUCTI ON VWANG, M KE $438,590 04/06/06  100%
07-1Y6504 ACACI A AVENUE UNDERCROSSI NG AND AT 2126 N. FAI R OAKS 11229 S. WOODRUFF $235, Ggg 3‘115 125 gg 54%
COLLEGE OVERHEAD ALTA DENA, CA 91001 AVENUE
REPAI R EROCSI ON AND SPALLS ’ DOMNEY, CA 90241 OVER RUN
Aot VPCP (562) 401- 3333
07-LA-91-10.6/13. 4 LA-91 FR SANTA FE AV TO N. LONG BEACH ORTI Z ENTERPRI SES, | NC. WANG, M KE $4,285 12/31/08 0%
07-2X3204 OH | NCLUDI NG LA-91/ 710 | NTERCHANGE 6 CUSHI NG SU TE 200 11229 SOUTH WOODRUEF :g 8%5 86755 gg 0%
REPAI R NG DAMAGE DI R S EMERGENCY AVENUE
F A OONTRACT I RVINE, CA 92618 v CA 90241
20. 10 REPAI R DAMAGE TO (562) 401- 3333
' ROADVAY, MBGR, | RR. LI GHT
201.13
07-LA-91-17.8/18.8 IN LOS ANGELES COUNTY | N ARTESI A AND ACCU CONSTRUCTI ON WANG, M KE $2,277,076 01/05/ 06 0%
07-180004 CERRI TOS FROM 0.4 KM VEST OF Pl ONEER 23135 BETTY ROAD 11229 S. \WOODRUFF $2,212,686 01/23/06 0%
ACZ\‘)H PO91-(125) E BOULEVARD UNDERCROSSING TO 0.2 KM o o AVENLE $4,800 12/30/09
EAST OF NORWALK BOULEV ' DOWKEY, CA 90241 PLANT EST
PLANTI NG AND | RRI GATI ON .
HA25 SWPPP (562) 401- 3333 SATI'S
07- LA-101-14. 4/ 0 IN LOS ANGELES COUNTY IN LOS ANGELESL H ENG NEERI NG CO | NC $988, 353 01/ 05/ 09 0%
07- 4K1504 AT NAGLE AVENUE 708 N VALLEY STREET NO Q $0  02/09/09 0%

CONSTRUCT SOUNDWAL L $0
ANAHEI M CA 92801
(714) 758- 8035

HB312 WPCP
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-101-34.2/38. 2 IN LOS ANGELES AND VENTURA COUNTIES SECURI TY PAVI NG COMPANY, |NC. |RA, ALFRED $4, 105, 470 12/ 15/ 06 0%
07-186104 AT VARI QUS LOCATI ONS P.O BOX 1489 1525 RANCHO CONEJO $3, 915,880 01/11/07 0%
ACST- QL01- (121) B CONSTRUCT CONCRETE MEDI AN BARRI ER BLVD. $27,145 03/01/09
G Q1-01 1-(1F) SUN VALLEY, CA 91353-1489
o0 THOUSAND OAKS, CA 91320 PLANT EST
HA27 SWPPP (805) 480- 4928 SATI S
07-LA-103-.1/.9 IN LOS ANGELES COUNTY IN LOS ANGELESJ MCLOUGHLI N ENG NEERING CO  TRAN, KELVIN $350, 366 01/ 06/ 09 0%
07-4L9304 AT UNI ON PACI FI C OVERHEAD AND AT I NC 11229 S WOODRUFFE AVE $0 01/21/09 0%
ANAHEI M STREET OVERHEAD 10641 FULTON COURT DOMEY, CA 90241 $0  06/30/09
CLEAN AND TREAT BRI DGE DECK .
RANCHO CUCAMDNGA, CA 91730  (>62)401-3333
HVB WPCP
07-LA-103-1.8/2.3 IN LOS ANGELES COUNTY IN LOS ANGELES Hl GHLAND CONSTRUCTI ON, INC.  JAHROM, R $560, 847 05/ 09/ 08 53%
07- 400604 AND LONG BEACH AT VARI OUS LOCATIONS 5133 N. PI XLEY STREET 11229 SOUTH WOODRUEF $579,098 05/21/08 96%
FROM | STREET TO ROUTE 1/ 103 ANGE. CA 92868 AVE. $15,901 10/02/09
SEPARATI ON ' DOWKEY, CA 90241
I NSTALL DRAI NAGE FACI LI TI ES .
HAd2 VPCP (562) 401- 3333
07-LA-105-.7/.9 IN LOS ANGELES COUNTY IN LOS ANGELES BEADOR CONSTRUCTI ON  COVPNAY, GALLARDO, SAMUEL $9, 636, 760 06/ 24/ 08 33%
g;wlgggy 0a4) N FROM JUNCTI ON ROUTE 1 TO 0.1 KM VEST | NC. 18730 S. WLM NGTON ii' igg' 8(1)2 SZ %gj (1)3 44%
0 - ) OF NASH STREET 26320 LESTER Cl RCLE AVE., SU TE 103 ! !
o W DEN OFF RAMP NCHO DOM
CORONA, CA 92883 5'8220 NGUEZ,  CA
HE13 SWPPP
(310) 609- 0264
07- LA-105-8. 4/15.8 IN LOS ANGELES COUNTY AT VAR OUS BR J MCLOUGHLIN ENG NEERING CO  TRAN, KELVIN $159, 118 12/ 29/ 08 0%
07-4L9404 | DGE LOCATI ONS FROM STANFORD AVENUE | NC 11229 S WOODRUFFE AVE $0 01/16/09 0%
UNDERCROSSI NG TO E105- 19/ 105 10641 FULTON COURT DOMEY, CA 90241 $0 06/15/09
CONNECTOR OVERCROSSI NG (562) 401- 3333
REPLACE SPALL, AND JOI NT SEALS RANCHO CUCAMONGA, CA 91730
HVB WPCP
07-LA-110-.9/21.5 IN LOS ANGELES COUNTY AT VARI OUS PETERSON CHASE GENERAL NJOYA, DAVID $520, 737 05/ 02/ 08 76%
07-4L9504 LOCATI ONS FROM ROUTE 110/ 47 ENG NEERI NG CONSTRUCTI ON I NC 18730 S. W LM NGTON $312,376  05/21/08 5806
SEPARATI ON TO VENI CE BOULEVARD 1792 KAl SER AVENUE AVE.. SUTE 103 $0 03/30/09
UNDERCRGSSI NG RANCHO DOM NGUEZ, CA
REPLACE JO NT SEALS | RVINE CA 926145706 90220
HVB WeCP (949) 252- 0441

(310) 609- 0264
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-110-11.5/14.2 IN LOS ANGELES COUNTY IN LOS ANGELESJ MC LOUGHLI N ENGI NEERI NG CO HUSSAI N, MUSTAFA $3,142,162 05/ 02/ 08 56%
07-3Y2104 FROM 149TH STREET OVERCROSSING TO  INC 1200 S. SEPULVEDA $2;$g; gi? 82; gi; 82 68%
111TH PLACE OVERCROSSI NG 10641 FULTON COURT BLVD. ’
REPLACE SLABS AND SEAL JO NTS
RANCHO CUCAMONGA CA 91730 '(‘SZ)ASSELEE'%OA 90025
HML WeCP (909) 944- 1037
07- LA-110-21. 4/ 23. 6 IN LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL $241,659 02/ 02/ 09 0%
07-4L9604 AT VARI QUS LOCATI ONS FROM 0.1 MLE  ENG NEERI NG CONSTRUCTI ON | NC $0  02/13/09 0%
NORTH OF VENI CE BOULEVARD 1792 KAl SER AVENUE $0
UNDERCROSSSI NG TO TEMPLE STREET
CLEAN AND TREAT BRI DGE DECK I RVINE CA 926145706
HVB wecP (949) 252- 0441
07-LA-110-22.0/23. 2 IN LOS ANGELES COUNTY I N LOS ANGELES BEADOR CONSTRUCTI ON MCKENZI E, DARRELL $502, 715 02/22/08  100%
2&%481(138 03 E AT VAR OUS LOCATI ONS FROM 7TH STREET 26320 LESTER Cl RCLE 2090 FERN LANE $502, 723 285 g(l); 82 99%
o 7:EBE)) OVERCRCSSI NG TO 0.1 KM SOUTH OF 3RD oA o883 GLENDALE, CA 91208
STREET OVERCROSS| NG CORONA, (818) 637- 2506
-0 TREAT MEDI AN AND GORE AREAS
TEAL WeCP
07- LA-110-24.5/25.5 IN LOS ANGELES COUNTY | N LOS ANGELES PETERSON- CHASE GENERAL MCKENZI E, DARRELL $2,595, 174 11/ 14/05 57%
07- 243504 FROM 0.3 KM SOUTH OF STADI UM WAY ENG NEERI NG CONSTRUCTI ON I NC 2090 FERN LANE $2,480,302 11/23/05 93%
ACST- S110- (010) E OVERCROSSI NG TO 0.4 KM SOUTH OF ROUTE 1792 KAl SER AVENUE GLENDALE, CA 91208 $0 01/30709
G S1-10 0-(0E) 110 AND 5 SEPARATI ON 818) 637- 2506
--0) | RVINE, CA 92614 (818)
| NSTALL OVERHEAD SI GNS AND RESTRI PE '
HB1 wecP
07-LA-118-2.6/12.5 IN LOS ANGELES COUNTY AT CHATSWORTH PENHALL COMPANY AL- JAMAL, ABDUL $1,881,150 04/22/08  100%
07-3Y2004 NORTHI DGE, PACO MA AND SAN FERNANDO P.O BOX 310 13171 TELFAI R AVE. $1, 735, 623 225 225 82 100%
FROM DE SOTO AVENUE UNDERCROSSI NG TO SUl TE 101
ROGERS, MN 55374 01/23/09
0.1 MLE WEST OF BRAD SYLMAR, CA 91342 COVPLETED
GRI ND EXI STI NG CONCRETE PAVEMENT .
HM WCP (805) 797- 1348
07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY | N BURBANK AND GRI FFI TH COVPANY SI MON WANG $30, 121, 959 02/ 23/ 07 70%
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS P.O. BOX 2150 1615 SOUTH WALL $12$;§g, ggg fﬁ; ig; % 42%
AVENUE OVERCROSSI NG TO 0.2 KM EAST OF STREET '
OLI VE AVENUE OVERC SANTA FE SPRI NGS, CA 90670 LS ANGELES, CA 90015
MODI FY | NTERCHANGE AND ON RAWP (213) 620- 2039

HE11l SWPPP
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY | N GLENDALE BELAI RE- \EST LANDSCAPE, INC RESLER CAESAR $2, 274,480 08/ 07/07 0%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSI NGP. O BOX 6270 2090 FERN LN. $1, 941,139  09/10/07 0%
$11,200 10/26/11 ?
TO SINCLAI R AVENUE UNDERCROSSI NG BUENA PARK. CA. 90622 GLENDALE, CA. 91208 :
PLANTI NG AND | RRI GATI ON n (818) 637- 2506 PLANT EST
HA25 SWePP SATIS
07- LA-134-11.5/13 IN LOS ANGELES COUNTY I N LOS ANGELES P&D CONSULTANTS, |NC. AGUI LAR,  ANGEL $1,345,171 12/01/05 16%
07-182604 AND PASADENA FROM 0.3 KM VEST OF 999 TOMN & COUNTRY RD. 4TH FL 2090 FERN LANE $1,301,876  12/09/05 97%
ACNH- P134- (033) E Fl GUEROA STREET UNDERCRGSS| NG TO GLENDALE. CA 91208 $2,727 09/ 25/ 09
-0 CRANGE GROVE BOULEVARD OVER CRANGE, CA. 92868 (818) 637- 2514
PLANTI NG AND | RRI GATI ON
HA25 SWPPP
07-LA-134-/1 IN LOS ANGELES COUNTY | N BURBANK AT  ORTI Z ASPHALT PAVI NG | NC MOGHADDA, SEYED ( SYD) $209, 238 04/ 14/ 08 2%
07-2Y8504 VARI OUS LOCATI ONS FROM ROUTE 134/ 170 P O BOX 883 25061 W AVENUE $16, 823 3‘315 ig; gg 8%
SEPARATI ON TO 0.2 KM EAST OF CAHUENGA STANDFORD #70
COLTON CA 92324
BOULEVARD (909) 386. 1200 VALENCI A, CA 91355
RESURFACE RAMPS . .
HVLA VPCP (661) 257-0273
07- LA- 138- 47. 8/ 49 IN LOS ANGELES COUNTY | N PALMDALE GRANI TE CONSTRUCTI ON COMPANY ~ CARRANZA, ALVARO $6, 404, 495 01/ 15/ 08 75%
07-239614 FROM 0.1 KM VEST OF 45TH STREET TO P O BOX 50085 45120 13TH ST W $5, 471, 648 01/ 28/ 08 85%
ACST- P138- (042) E 0.4 KM NORTH OF AVENUE R $103,229 05/07/10
G P1-38 0- (2F) . WATSONVI LLE, CA 95077 LANCASTER, CA 93534
~ 0 RECONSTRUCT | NTERSECTI ON ’ (661) 726- 0148
HB1 SWPPP
07- LA-138-51.9/52.5 IN LOS ANGELES COUNTY IN LI TTLEROCK GRANI TE CONSTRUCTI ON COVPANY HARTANTO, HI N $4, 640, 454 06/ 10/ 08 56%
07-127214 FROM 60TH STREET EAST TO 1.6 KM EAST P O BOX 50085 45120 13TH STREET $4, 251, 123 325 gg; gg 93%
OF O0TH STREET EAST WATSONVI LLE CA 95077 VEST
W DEN CONVENTI ONAL HI GHWAY
(831) 724- 1011 LANCASTER, CA 93534
HE13 SWePP
07- LA- 138-56. 2/ 57. 2 IN LOS ANGELES COUNTY AT LI TTLEROCK GRANI TE CONSTRUCTI ON COMPANY HI N HARTANTO $5, 268,526 03/ 03/ 08 69%
07-127234 FROM 96TH STREET EAST TO 106TH STREET P. 0. BOX 50085 45120 13TH STREET $5, Oig' 228 82; 13; gg 95%
EAST VEST $186,
W DEN CONVENTI ONAL HI GHWAY WATSONWVILLE,  CA 95077 LANCASTER, CA 93534

HE13 SWPPP (661) 726- 0148
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 138-60. 0/ 60. 4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALI FORNI A ENGI NEERI NG AND  NMANNAA, HASSAN $187,302 06/ 26/ 08 50%
07-452704 FROM 129TH STREET EAST TO 133RD CONTRACTI NG | NC 13171 TELFAI R AVENUE $128, Gég 8;; SZ 82 69%
STREET EAST 16027 BROOKHURST ST SUITE 24 SYLMAR, CA 91342
I NSTALL SI GNAL AND LI GHTI NG .
FOUNTAI N VALLEY CA 92708 (818) 364- 2760
HB4N WPCP (714) 708- 3544
07- LA-210-.8/33.9 IN LOS ANGELES COUNTY AT VARI QUS SOUTHLAND CONSTRUCTI ON KWAN, KI N $330,205 05/09/08  100%
07-2M3804 LOCATI ONS 3943 IRVINE BLVD., NO. 40 2090 FERN LANE $22§, gig 82; %g; gg 85%
REPLACE JO NT SEALS GLENDALE, CA 91208 $35,
IRVINE, CA 92602 ’
(818) 637- 2506
HVB WPCP
07- LA-210-19. 8/ 23. 3 IN LOS ANGELES COUNTY IN LA CANADA  ALL AMERI CAN ASPHALT $608, 935 02/ 09/ 09 0%
07-459004 FLI NTRI DGE AND PASADENA FROM ROUTE P O BOX 2229 $0 02/ 27/ 09 0%
2/ 210 SEPARATI ON TO LI NCOLN AVENUE $0
UNDERCRGSS! NG CORONA CA 928782229
REPLACE SLABS (951) 736- 7600
HA22 WPCP
07- LA-210-29.5/30. 7 IN LOS ANGELES COUNTY | N AND NEAR DI ABLO CONTRACTORS | NC RESLER, CAESAR $6, 658, 049 01/ 22/ 08 39%
07-228104 ARCADI A FROM ROUTE 210/ 164 SEPARATI ON7 CROW CANYON COURT SUI TE 100 2090 FERN LANE $2$gig,ggg 8%5 gi; f1>g 42%
TO 0.1 KM VEST OF BALDW N AVENUE SAN RAVON. CA 94583 GLENDALE, CA 91208 '
UNDERCROSSI NG ' (818) 637- 2506
CONSTRUCT SOUNDWALLS
HB311 SWPPP
07- LA- 210- 33. 3/ 46. 8 IN LOS ANGELES COUNTY AT VARI OUS BEADOR CONSTRUCTI ON COMPANY  YUE, WARREN $10, 592,332 07/ 06/ 07 60%
07-129934 LOCATI ONS I NC 12901 RAMDNA BLVD. $8,296,826  07/31/07 ;g0

ACI M 210 - (791)E
--0)

CLOSED CI RCUI T TELEVI S| ON SYSTEM 26320 LESTER O RCLE SUTE H $0 11/19/09

| RW NDALE, CA 91706

CORONA, CA 92883
(626) 338- 3430

HBAN WPCP

07- LA- 210- 34. 2/ 44. 6 IN LOS ANGELES COUNTY | N MONROVIA,  BUGLER CONSTRUCTI ON AZI VA, HASSAN $359,975 12/02/08  15%

07- 1M4104 DUARTE, | RW NDALE, AZUSA AND 5524 C SPRINGDALE AVE NO 96 2550 CORPORATE PLACE, $5,313  01/05/09 1%
GLENDORA FROM CAL| FORNI A’ AVENUE SUI TE G 107 ¥5,313  05/28/09
UNDRCROSSI NG TO 57/ 210 SEPARATI O PLEASANTON, CA 94588 MONTEREY PARK, CA 91754
REPLACE JO NT SEALS. (323)981- 1795

HVB WPCP
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-210-40. 6/ 42. 1 IN LOS ANGELES COUNTY | N GLENDORA O DONNELL CONSTRUCTI ON | NC KAROUT, REDA $8,502,379 11/ 20/ 07 69%
07-231404 FROM Cl TRUS AVENUE OVERCROSSI NG TO 559 W COVI NA BLVD 12901 RAMVONA BLVD. $6:$2§§'§§§ ég; %g; % 77%
GLENDORA AVENUE UNDERCROSSI NG SAN DI MAS CA 917732911 STE H '
CONSTRUCT SOUND WALL
(909) 394- 4510 '?N%N?;;E’Mgg 91706
HB311 SWPPP (626) 338-
07- LA- 210- 46. 2/ 49. 3 IN AND NEAR LAVERNE AND CLAREMONT DI VERSI FI ED LANDSCAPE CO KAROUT, REDA $1,519,820 08/ 02/ 05 90%
07-172174 FROM SAN DI MAS CANYON ROAD TO 0. 2 33801 WASHI NGTON ST. 12901 RAMONA BLVD. #H $1, 4;51 fig 82; 1;; gg 94%
M LES WEST OF TOWNE AVENUE | RW NDALE, CA 91706 !
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (626) 338- 3430
HE14 SWPPP
07- LA-210-48. 9/ 49. 3 IN LOS ANGELES COUNTY I N LA VERNE ANDLT. ENG NEERI NG 27601 FORBES RAJ PUNJABI $539,588 02/13/08 61%
07-242704 CLAREMONT FROM 1.3 KM EAST OF FRU T RD., STE #54 LAGUNA NI GUEL, CA1041 W BADI LLO ST. $§1§1 233 835 (1)‘215 gg 93%
STREET OVERCROSSI NG TO LI VE OAK WASH 92677 SUITE 112 :
CONSTRUCT SOUND BERM COVI NA, CA 1722
HB311 SWPPP (626) 339- 1601
07-LA-210-49.3/52. 1 IN LOS ANGELES COUNTY I N CLAREMONT DI VERSI FI ED LANDSCAPE CO KAROUT, REDA $1, 763,256 07/13/05 93%
07-1264F4 FROM THOMPSON CREEK BRI DGE TO SAN 33801 WASHI NGTON ST. 12901 RAMVONA BLVD. $1, 7;? gzg 8;; Sg; 83 97%
BERNARDI NO COUNTY LI NE #11 :
PLANTI NG AND | RRI GATI ON W NCHESTER,  CA 92596 | RW NDALE, CA 91706
HEL4 SVPPP (626) 338- 3430
07- LA-210-/ 44 IN LOS ANGELES COUNTY AT VAR OUS J FLETCHER CREAMER AND SON | NCKAROUT, REDA $4,515,369 06/ 02/ 08 40%
07-243304 LOCATI ONS ON ROUTE 57 AND ON ROUTE 12874 SAN FERNANDO ROAD $1, 337,355 06/24/08
ACST- X037- (139) E 210 12‘2‘1 BADILLO, SUITE $111, 454 09/ 14/ 09 30%
G X0-37 1-(9E) CONSTRUCT METAL BEAM GUARD RAI L SYLMAR CA 91342 COVINA, CA 91722
-0 (818) 367-9748 626) 339- 1601
HB1 WPCP (626) 339-
07-LA-213-.3/1 IN LOS ANGELES COUNTY I N LOS ANGELES AUTOBAHN CONSTRUCTI ON | NC ROBI LLOS, RAMON $164,498 10/31/08 0%
07-456704 FROM 19TH STREET TO 9TH STREET P O BOX 11238 12975 VEST CULVER $2, 000 11; 10; 08 1%
os () I NSTALL METAL BEAM GUARD RAI L BLVD. $2,000  06/30/09
--0) SANTA ANA CA 92711

LOS ANGELES, CA 90066 SUSPENDED

(714) 769- 7025
(213) 798- 6008

HB1 WPCP
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-213-5.7/5.7 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE ENGI NEERING ~ WANG, PAUL $502, 605 02/08/08  100%
07-452104 AT LOM TA BOULEVARD AND VESTERN CONSTRUCTI ON, | NC. 14620 CARMVENI TA RD. $388, 423 82; %; 82 75%
AVENUE 1792 KAl SER AVENUE NORVALK, CA 90650
I NSTALL TRAFFI C SI GNAL .
I RVINE, CA 92614 (562) 926- 2537
HB4N WeCP
07-LA-405-.3/2.8 IN LOS ANGELES COUNTY | N LONG BEACH O DONNELL CONSTRUCTION INC  GALLARDO, SAM $347,335 05/09/08 98%
07-454104 AT VAR OUS LOCATI ONS FROM ATHERTON 559 WEST COVI NA BLVD 18730 S. W LM NGTON $394, 528 8?; gg; gg 97%
STREET UNDERCRCSSI NG TO CLARK AVENUE AVE STE 103
UNDERCRCSS] NG SAN DI MAS, CA 91773 A NGUEZ. CA
PLACE SLOPE PAVI NG
HA42 SWPPP 90220
(310) 609- 0264
07- LA- 405- 25. 9/ 29. 5 IN LOS ANGELES COUNTY AT VARI QUS BALFOUR BEATTY CONSTR. INC.  VENTOCI LLA, JOSE $121, 530,044 09/28/04  100%
07-1178U4 LOCATI ONS 419 SOUTH HINDRY AVE., STE C $110, 945,847 10/ 06/ 04 91%
ACNH- 405 - (048) N CONSTRUCT HOV LANES $772,731 06/29/09
40-5 30- (8NS) T I NGLEWOOD, CA 91792 3101 410. 9862
6207- 034-() (310) 410-
HB5 SWPPP
07- LA- 405- 40. 1/ 46. 2 IN LOS ANGELES COUNTY IN LOS ANGELESA C C U CONSTRUCTI ON PATEL, JAGDI SH $2, 496, 488 11/01/ 06 0%
OAE ﬁigg{ 055) £ FROM 0.2 KM SOUTH OF BURBANK 23135 BETTY ROAD 5160 HASKELL AVENUE $2, 32?'%28 (1);5 2(1); gg 0%
(055) BOULEVARD OVERCROSSI NG TO DEVONSHI RE ENCI NO, CA 91436 '
-0 STREET UNDERCROSS! NG PERRI'S CA 92570
951) 675. 8200 (818) 788- 3303 PLANT EST
PLANTI NG AND | RRI GATI ON (951) 675- SATI S
HA25 SWPPP
07-LA-405-/12.6 IN LOS ANGELES COUNTY | N LONG BEACH, PETERSON CHASE GENERAL ZAW STOWBKI , TOM $14, 177,015 11/10/ 05 73%
07- 244404 12,859, 759 11/ 23/05
hG aa0e - (029 E CARSON AND SI GNAL HI LL FROM LCS ENG NEERI NG CONSTRUCTI ON, INC. 11229 S. \WDODRUFF $ 5050 990 121507 09 89%
0 ANGELES AND ORANGE COUNTY LINE TO 1792 KAI SER AVE. AVE. '
o ROUTE 405 AND 110 SEPARATI O DOWNEY, CA 90241
SLAB REPLACEMENT AND GRI NDI NG IRVINE, CA 92614-5706 (562) 401- 3333
HA22 WPCP
07- LA- 405-/48. 6 IN LOS ANGELES COUNTY AT VARI OUS PETERSON CHASE GENERAL NJOYA, DAVID $6, 223,436 02/ 28/ 08 59%
OAS f/:‘igg‘;_ 140 E LOCATI ONS FROM SAN GABRI EL RI VER 1792 KAI SER AVE 18730 S W LM NGTON $4é§22,g§é 825 %é; gg 64%
(140) BRI DGE TO ROUTE 405/ 5 SEPARATI ON AVE STE #103 :
z<;)-37 1- (0E) | NSTALL NETAL BEAM GUARD RAI L I RVINE, CA 92614-5706 RANGHO DOM NGUEZ.  CA
HB1 WeCP 90220

(310) 609- 0264
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-605-11. 2/ 25. 8 IN LOS ANGELES COUNTY AT VAR QUS TRUESDELL CORPORATI ON OF $608, 608 01/27/09 0%
07-2Y7404 LOCATI ONS CALI EORNI A | NC $0 02/13/09 0%
TREAT BRI DGE DECKS 1310 W 23RD STREET $0
TEMPE AZ 85282
HVB WPCP (602) 437-1711
07-LA-710-6.8/9.1 IN LOS ANGELES COUNTY I N LONG BEACH P&D LANDSCAPE MANAGEMENT AKBARI AN, MASSCD $3,075, 844 08/ 05/ 04 0%
07-234904 FROM ROUTE 1 PACI FI C COAST HI GHWAY TOSERVI CES 17912 CRUSADER AVE, $3, 058,790  08/19/04 0%
AC?‘)H P710-(011)E WARDL OW AVENUE 999 TOAN & COUNTRY RD. 4TH FL STE 101 $0 855 i;; 83
o H GHWAY PLANTI NG AND | RRI GATI ON
ORANGE, CA 92868 ng? ;Sg’ 35’2590703 PLANT EST
HA25 SWPPP (562) 860- SATI S
07-LA-710-9.4/18. 4 IN LOS ANGELES COUNTY | N LONG BEACH ATKI NSON CONSTRUCTI ON L. P. FAYAD, HASSAN $145, 765, 740 05/ 31/ 07 23%
07-183114 CARSON, COMVPTON, PARAMOUNT, LYNWOOD 27422 PORTOLA PKWY., STE 250 17912 CRUSADER AVE $64, 774,424  07/05/07 44%
ACNH 710 -(786) N $4,285,353 12/ 17/ 12
AND SOUTH GATE AT VARI QUS LOCATI ONS SUl TE 101
-0 REHABI LI TATE ROADWAY FOOTHILL RANCH,  CA 92610 CERRI TGS CA 90703
A2 - (562) 860- 3085
07-LA-710-16.1/18. 4 IN LOS ANGELES COUNTY | N LYNWOOD AND SULLY M LLER CONTRACTI NG SAAD, HUSSEI N $29, 849,333 08/ 19/ 08 0%
07-259904 SOUTH GATE FROM 0.7 KM NORTH OF ROUTE COMPANY 11229 S. \NDODRUFE $0 09/ 16/ 08 0%
710/ 105 SEPARATI ON TO FI RESTONE 1100 E ORANGETHORPE SUI TE 200 AVE. $0 12/30711
BOULEVARD OVERCROSSI NG DOV
ANAHEI M CA 92801 EY, CA 90241 SUSPENDED
PLACE RUBBERI ZED HOT M X ASPHALT (562) 401- 3333
HA22 SWPPP (714) 578- 9600
07-LA-710-16.7/17.3 IN LOS ANGELES COUNTY I N SOUTH GATE ALL AVERI AN ASPHALT TRAN, KELVIN $216,831 05/02/08  100%
07-2Y8404 AND LYNWOOD AT | MPERI AL H GHWAY P.O. BOX 2229 11229 S. \WOODRUFF $210,791  05/21/08 40,
OVERCROSS! NG AVE $0 01/17/09
PLACE RUBBERI ZED HOT M X ASPHALT CORONA, - CA 92878- 2229 : 02//05/09
DOMNEY, CA 90241 COVPLETED
HVLA VPCP (562) 401- 3333
07- LA-710-18. 2/ 26. 5 IN LOS ANGELES COUNTY, AT VAR OUS ORTI Z ASPHALT PAVI NG WANG, M KE $854,385 12/ 03/ 08 26%
07-2Y4804 LOCATI ONS FROM 0. 2KM SOUTH OF P.O BOX 883 11229 SOUTH WOODRUEF $518 12/18/08 0%
FI RESTONE BOULEVARD OVERCROSSI NG TO AVENUE $518  06/08/09
ROUTE 710/ 10 SEPARATI ON. COLTON,  CA 92324 DOWKEY, CA 90241
COLD PLANE AC PAVEMENT AND RHVA (562) 401- 3333

HMLA WPCP
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-5707-/0 IN LOS ANGELES COUNTY I N LOS ANGELES MEPCO SERVI CES | NC AZI MA, HASSAN $4,868,938 12/02/05  100%
07-201604 AT SILVERLAKE MAI NTENANCE STATION 9634 WASHBURN ROAD UNIT B 2550 CORPORATE PLACE, $4,595,0§g éi;géjgg 94%
RECONSTRUCT MAI NTENANCE STATI ON .
DOVREY CA 90241 ﬁgkigREYngRK CA. 91754
(562) 803-9499 323)981-1795 VR RN
HA12 SWPPP (323) 981-
07-LA-5764-/0 IN LOS ANGELES COUNTY IN LOS ANGELES PAVE TECH | NC. GENERAL SYLVAN, SCOTT $2,669,175 01/05/07  100%
07-210804 AT MAI NTENANCE EQUI PMENT TRAI NI NG ENG NEERI NG CONTRACTOR 5200 W | MPERI AL HWY $2,577,5;g 8%5%2;8; 95%
CENTER 735 LAGUNA DRI VE LOS ANGELES, CA 90045
CONSTRUCT TRAI NI NG FACI LI TY .
CARLSBAD, CA 92008 (213) 216- 6068 OVER RUN
HAL2 SWPPP
07-VEN-1-12.7/0 I N VENTURA COUNTY AT HUENEME ROAD TDS ENG NEERI NG MANNAA, HASSAN $283,846 06/ 23/08 62%
07- 3N7904 I NSTALL TRAFFI C SI GNALS 1014 S. WESTLAKE BLVD. 14-136 $298,054  07/07/08
VEST LAKE VI LLAGE, CA 13171 TELFAIR AVENUE $0 02/13/09  L00%
91361 SYLMAR, CA 91342 02/ 10/ 09
(818) 364- 2760 COVPLETED
HB4N WeCP
07-VEN-1-12.8/21.5 I N VENTURA COUNTY | N VENTURA AND DEBRUI N CONSTRUCTI ON | NC DI PSI A, MKE $208,962 02/ 13/ 09 0%
07-2Y8104 OXNARD FROM HUENEME ROAD P O BOX 1355 1525 RANCHO CONEJO $0 02/ 24/ 09 0%
UNDERCROSSI NG TO VENTURA OVERHEAD BLVD #102 $0  06/24/09
TREAT BRI DGE DECK FRENCH CAWP CA 95231 THOUSAND QAKS, CA 91320
(209) 462-5100 805) 375- 9247
HVB WPCP (805) 375-
07-VEN-23-3.5/11. 4 I N VENTURA COUNTY | N THOUSAND QAKS  SECURI TY PAVI NG COMPANY INC  EID, EM LE $63, 073,110 04/ 04/ 06 0%
07-115454 AND MOORPARK FROM THOUSAND QAKS P O BOX 1489 1525 RANCHO CONEJO $60, 982,045  04/17/06 0%
HP21- 6207- ( 036) L BOULEVARD UNDERCROSS! NG TO NEW LOS VD, SULTE 102 $76,511 10/ 02/ 10
6??'7 03-0) ANGELES AVENUE UNDERCROSSI N fg?;;?;;E;4§§ 913531489 THOUSAND QAKS, CA 91320 PLANT EST
o W DEN ROADWAY AND SOUND WALL ) .
HE13 SWPPP (805) 375- 9247 SATI S
07- VEN-23-20.7/21. 1 CLEAR STORM DEBRI S FROM BENEATH 2 ALLI ANCE CONSTRUCTI ON, INC  ABUMUHOR, | SSAM $235,000 01/ 26/ 08 40%
07-1X8904 VEN- 23 BRI DGES (BRI DGE #52-11 & 2245 STATHAM BLVD 1525 RANCHO CONEJO $135,022 8;532;83 57%
BRI DGE #53- 424 SECTI ONS OF GRI MES OXNARD.  CA 93033 BLVD., #102
CREEK CHANNEL DI R S EMERGENCY ' TOUSAND OAKS, CA 91320 SUSPENDED

201130

CLEAR STORM DEBRI'S TO MAI NTAI N
CHANNEL FLO

(805) 375- 9247
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 33-6. 0/ 57. 5 I'N VENTURA COUNTY | N AND NEAR VENTURA MODERN ALLOYS, | NC. ABUMUHOR, | SSAM $2,938,712 05/24/07  100%
%-si?gggg-(om) c AT VARl OUS LOCATI ONS 11172 WESTERN AVE. 1525 RANCHO CONEJO $2, 772, 328 82; SS; 8; 100%
METAL BEAM GUARD RAI L AND STRI PI NG BLVD. #102
G PO- 33 0- (4E) STANTON, CA 90680
0 THOUSAND OAKD, CA 91320
HBL VPGP (805) 375- 9247
07- VEN-33-7.8/8 I'N VENTURE COUNTY, VENTURA 33 FROM PMC. A. RASMUSSEN, |NC. VALENCI A DORRI, M KE $5,985,000 02/14/05  100%
07- 4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF COMVERCE CENTER 1525 RANCHO CONEJO $5, 902, 9;3 84215 135 82 100%
THE OAK VIEW VI LLAGE. DIR' S 28548 LI VI NGSTON AVENUE BLVD., #102
EMERGENCY F. A. CONTRACT HOUS
VALENCI A, CA 91355-4171 THOUSAND QAKS, © CA 91320
STABI LI ZE & REPAIR A STORM DAMAGED (805) 480- 4928
HA- 23 ROADVAY
07- VEN- 33- 10. 9/ 10. 9 I'N VENTURA COUNTY NEAR QJAI FROM TDS ENG NEERI NG ARROYO, HECTOR $264, 547 06/23/08  100%
07- 4N5304 WOODLAND AVENUE TO BALDW N ROAD 1014 S. VESTLAKE BLVD., STE14 1525 RANCHO CONEJO $265, 2;8 2;5 g;; 82 98%
MODI FY SI GNAL AND LI GHTI NG
THOUSAND OAKS, CA. 91316 BLVD. SUITE 103
THOUSAND OAKS, CA 91320
HBAN VPCP (805) 480- 4928
07- VEN- 33-14. 0/ 57. 5 CLEAR ALL STORMDEBRIS, HAUL IT TO  SUMVER CONSTRUCTI ON I RA, ALFRED $385,000 01/31/08  100%
07-1X9304 APPROVEDI SPOSAL SI TES, CLEAR & P.O. BOX 30 1525 RANCHO CONEJO $305, 8;‘;3 81; 2(1); 82 79%
RESTORE ALL DRAI NAFLOW LI NES ALONG SANTA PAULA CA 93061 BLVD., SU TE 103
THE ROADWAY SHOULDERS DIR S E ' THOUSAND OAKS, CA 91320 OVER RUN
REMOVE SLIDE & STORM DEBRI'S, REPAIR (805) 480- 4928
201020 & REOP
07- VEN- 33-16.3/22. 1 IN VENTURA COUNTY NEAR QJAI AT RSB GROUP | NC ABUMUHOR, | SSAM $124,950 01/ 21/ 09 0%
07-3Y0804 VARI OUS LOCATI ONS FROM 0.1 M LE 22600 G LAVBERT STREET NO 140 1525 RANCHO CONEJO :g 8;; fﬁ; gg 0%
NCRTH OF MATILIJA ROAD SOUTH TO 2.7\ o o BLVD., # 102
M LES NORTH OF BEAR CREEK BRI D (940) 454- 1099 THOUSAND OAKS, CA 91320 SUSPENDED
I NSTALL DRAI NAGE FACI LI TI ES . .
P VPCP (805) 375- 9247
07- VEN-33-17.7/17.7 REPAI R RECENT STORM DAMAGE AND SUMVER CONSTRUCTI ON I RA, ALFRED $1,185,000 02/28/08  100%
07-1X9704 PROTECT VEN33 FROM DIR S EMERGENCY  P.Q BOX 30 1525 RANCHO CONEJO $897, 533 2(2)5 gfi; 82 76%
F. A CONTRACT
SANTA PAULA, CA 93061 BLVD., SUTE 103 02/ 17/ 09
EMERGENCY STORM DAMAGE REPAI R VEN- THOUSAND OAKS, CA 91320 OVER RUN

201020

033

(805) 480- 4928
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 33- 24. 8/ 26. 9 I'N VENTURA COUNTY NEAR QJAI AT SUMVER CONSTRUCTI ON | NC DI PSI A, M KE $91,791 01/08/09 0%
07-3Y0704 VARI OUS LOCATI ON FROM 0.2 M LE SOUTH PO BOX 30 1525 RANCHO CONEJO 23 83; gg; 83 0%
OF SESPE RIVER ROAD TO 1.9 M LES BLVD #102
NORTH OF SESPE RI VER ROAD SQSEAQ::UIE;QG? 93061 THOUSAND QAKS, CA 91320
o WPCP CLEAN AND | NSTALL CULVERTS ( ) ) (805) 375- 9247
07- VEN- 33-42. 0/ 48. 5 I'N VENTURA COUNTY NEAR QJAI FROM 0.7 GRANI TE CONSTRUCTI ON COMPANY ABUMUHOR, | SSAM $994, 697 02/ 02/ 09 0%
07-2Y6404 M LE SOUTH OF PINE MOUNTAIN ROAD TO P O BOX 50085 1525 RANCHO CONEJO :g 85; (1)15 gg 0%
LOCKWOOD VALLEY ROAD BLVD., # 102
RUBBERI ZED HOT M X ASPHALT OVERLAY 2’\:5?7\'\2/2%51? 950775085 THOUSAND OAKS, CA 91320
HVLA PCP (805) 375- 9247
07- VEN- 33-52. 4/ 57. 3 I'N VENTURA COUNTY NEAR QJAI AT V A P CONSTRUCTI ON | NC $96, 821 02/ 05/ 09 0%
07-3Y0904 VARI OUS LOCATI ONS FROM 3.9 M LES 16129 PEPPERTREE LANE $0 02/27/09 0%
NORTH OF LOCKWOOD VALLEY ROAD TO 0.5 $0  07/13/09
M LE SOUTH OF COUNTY LIM T '-;‘15' 22?3(2:‘;‘090638 (805) 375- 9247
CLEAN CULVERT AND REPAI R HEADWALL (714) 253-
HVR WPCP
07- VEN- 33-/31 I'N VENTURA COUNTY | N AND NEAR VENTURA PETERSON CHASE GENERAL DI SPI A, M KE $192,286 02/ 04/ 09 0%
07- 4Vb604 FROM RTE 33/101 SEPARATI ON TO SAN ENG NEERI NG CONSTRUCTI ON I NC 1525 RANCHO CONEJO :g 82; ﬁ; gg 0%
ANTONI O CREEK AND NEAR QJAI AT SESPE 1792 KAl SER AVENUE BLVD., #102
CREEK THOUSAND OAKS, CA 91320 SUSPENDED
CLEAN AND TREAT BRI DGE DECK I'RVINE CA 926145706 (805) 375-9247
HVB WPCP (949) 252- 0441
07- VEN- 101-. 4/ 4. 4 I'N VENTURA COUNTY | N THOUSAND OAKS  SECURI TY PAVI NG COMPANY INC  PATEL, JAGDI SH $4, 404, 056 11/ 19/ 07 98%
07-185504 FROM 0.4 KM EAST OF VESTLAKE P O BOX 1489 5160 HASKELL AVENUE $4,221,952  12/03/07 95%
ACST-QL01- (133) B BOULEVARD OVERCROSS!I NG TO 0.4 KM VEST ENCI NO, CA 91436 $0  01/28/09
G Q1-01 1-(3E) OF CONEJO SCHOOL ROAD UG SUN VALLEY CA 913531489 (818) 766- 3303
-0 | NSTALL CONCRETE BARRI ER (818) 767-8418
HA27 SWPPP
07- VEN- 101- 22. 0/ 23. 7 I'N VENTURA COUNTY | N OXNARD AND P & D LANDSCAPE MANAGENMENT DI PSI A, MKE $1, 877,543 09/ 06/ 07 0%
07-234204 VENTURA AT VARl OUS LOCATI ONS SERVI CES 1525 RANCHO CONEJO $1, 189, 823 825 gﬂ ({; 0%
PLANTI NG AND | RRI GATI ON 999 TOWN AND COUNDTRY ROAD BOULEVARD, SUl TE 102
THOUSAND OAKS, CA 91320 PLANT EST

ORANGE, CA 92868 805 375. 9247
HA21 SWPPP (805) 375- SATI S
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN-118-18.2/32.6 VEN 118 18.2/32.6 HW WDENING AND  C. A. RASMUSSEN, |NC. VALENCI A TOUTOUNCHI AN, MOHAMVAD $48, 895,598 02/22/07 73%
07-116794 I TS FEATURES (SIM VALLEY- TAPO CANY COWMERCE CENTER 28548 1525 RANCHO CONEJO $gi' g%' gg gg; 13; 8; 929
ON ROAD TO LOS ANGLES COUNTY LINE - LIVINGSTON AVENUE VALENCI A, CABLVD,, SUITE 103 AR
WDEN FR 6 TO 8 LANES W 91355-4171 THOUSAND QAKS, CA 91320
W DEN H GHWAY .
HEL3 SWPPP (805) 480- 4928
07- VEN-118-18. 4/ 0 I'N VENTURA COUNTY | N MOORPARK AT O DONNELL CONSTRUCTION INC | RA, ALFRED $196, 855 06/04/07  100%
07-1P3804 ARROYO SIM BRI DGE 559 W COVI NA BLVD 1525 RANCHO CONEJO $191, 7;3 (1)(13; (2)2; 8; 100%
POLYESTER CONCRETE OVERLAY
SAN DI MAS CA 917732911 E"VD' Eg' g'iK;%CA 91320
(909) 394- 4510 (805) 480- 4928
HA22 WecP
07- VEN-118-21.8/21. 8 IN VENTURA COUNTY IN SIM VALLEY AT NYE AND NELSON | NC EID, EMLE $1, 427,150 09/ 29/ 08 0%
07-1X3104 0.1 MLE WEST OF ALAMOS CANYON ROAD 1860 EASTMAN AVENUE NO 108 1525 RANCHO CONEJO $0 10/ 22/08 0%
ER- 4129- (004) E RCROS $0 12/ 15/ 09
--0) UNDE SI NG VENTURA CA 93003 BLVD., #102
REPAI R CULVERT THOUSAND OAKS, CA 91320 SUSPENDED
(805) 654- 1682 805 375. 9947
HA23 SWPPP (805) 375-
07- VEN-118-23.3/32. 6 I'N VENTURA COUNTY IN SIM VALLEY FROMTAFT ELECTRI C CO MANNAA, HASSAN $1, 073,460 06/17/08 72%
07-142804 0.8 KM VEST OF FI RST STREET 1694 EASTMAN AVENUE 13171 TELFAI R AVENUE ﬁg?’ ggg 815 1?5 gg 83%
OVERCROSSI NG TO 0.8 KM EAST OF SYLMAR, CA 91342 !
SYCAMORE DRI VE UNDERCROSSI NG VENTURA,  CA 93003 (818) 364- 2760
MODI FY LI GHTI NG
HA22 WecP
07- VEN- 118- 32. 0/ 33 IN VENTURA COUNTY IN SIM VALLEY AT C A RASMJSSEN | NC TOUTOUNCHI AN, MOHAMVAD $177,456 11/19/07 0%
%;Siflgigg_ 0571 E 0.9 KM WEST OF ROCKY PEAK ROAD OC AND 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $1ng 82?, (1)35 125 8; 0%
(057) FROM 0.3 KM WEST OF ROCKY PEAK OC TO BLVD., SUTE 103 ’
P1-18 0-( 7E) ROCKY PEAK ROAD OC VALENCI A CA 91355 THOUSAND OAKS. CA 91320
-0 I NSTALL CHAIN LI NK FENCE (661) 367-9040 ’ i
TEAL PP (805) 480- 4928 SATI'S
7- VEN- 118- 32. .5 , . , , 244, 6
0 8-32.0/32 I'N VENTURA COUNTY IN SIM VALLEY AT NYE AND NELSON, | NC TOUTOUNCHI AN, MOHAMVAD $3, 244,025 09/ 29/ 08 0%
07-223804 FROM 0.6 KM WEST OF ROCKY PEAK ROAD 1860 EASTMAN AVENUE, NO. 108 1525 RANCHO CONEJO gg 10/ 23/ 08 0%
OVERCROSSI NG TO ROCKY PEAK ROAD BLVD.. SU TE 103
VENTURA, CA 93003 ’
OVERCROSSI NG THOUSAND OAKS, CA 91320
CONSTRUCT RAMPS (805) 480- 4928

HE11 SWPPP
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 126-19. 2/ 34 REMOVE DEBRI S TO RESTORE STORM UNI ON ENG NEERI NG COMPANY, | NCI RA, ALFRED $985,000 11/02/07  100%
07-1X8704 DRAI NAGE FI RE- BURNED UPSTREAM 3658 N VENTURA AVE. 1525 RANCHO CONEJO igzg, ggg (1)5 gi; 8; 68%
WATERSHED THREATENS TO OVERTCP BRI DGEVENTURA A 93002 BLVD. '
& H GAWAY WTH DEBRIS DIR S EME ’ THOUSAND QAKS, CA 91320 OVER RUN
REMOVE DEBRI'S AND RESTORE TO FULL (805) 480- 4928
20.10 CAPACI TY
07- VEN-150-9. 6/ 9. 6 I N VENTURA COUNTY NEAR RANCHO SANTA NCCI, |NC. I RA, ALFRED $2, 053,522 01/23/08  100%
07-1189A4 ANA AT COYOTE CREEK BRI DGE P.O BOX 1422 1525 RANCHO CONEJO $1§g;1§g fﬁ; 825 gg 56%
UPGRADE BRI DGE RAI LS BLVD., SU TE 103 '
PARAMOUNT, CA 90723 '
THOUSAND OAKS, CA 91320
Aol SVPPP (805) 480- 4928
07- VEN- 150- 18. 8/ 18. 8 IN VENTURA COUNTY I N QJAI AT SAN CA RASSMUSSEN, | NC. I RA, ALFRED $3, 538,283 08/11/08 29%
07-1189G4 ANTONI O CREEK BRI DGE 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $718,055 08/15/08 20%
ACST- P150- (025) E REPLACE BRI DGE BLVD. . SUTE 103 $593 07/21/10
P1-50 0- (5E) VALENCI A, CA 91355 -
0 THOUSAND OAKS, CA 9130
HAo1 SVPPP (805) 804- 4928
07- VEN- 150- 20. 5/ 31 I'N VENTURA COUNTY NEAR QJAI AT RSB GROUP | NC ARROYQ, HECTOR $849, 145 09/ 15/ 08 21%
07-41L4304 VARI OUS LOCATI ONS FROM 0.9 KM EAST OF 22600 G LAMBERT ST SUI TE 1405 1525 RANCHO CONEJO $223,826 10/ 06/08 26%
ACST- 4130- (004) E REEVES ROAD TO 0. 2 KM NCRTH. CF $221,326 06/16/09
. BLVD., SU TE 103
41-30 O- (4E) RAFFERTY RANCH ROAD LAKE FOREST CA 92630
N 949) 454- 1999 THOUSAND OAKS, CA 91320
0 REPAI R SLOPE ( (805) 480- 4928
HA23 WPCP
07- VEN- 150- 28. 5/ 28. 5 I N VENTURA COUNTY NEAR SULPHUR C A RASMUSSEN, | NC. I RA, ALFRED $2, 964,366 01/18/08 83%
07-1189F4 SPRI NGS AT S| SAR CREEK BRI DGE AND 28548 LI VI NGSTON AVE. 1525 RANCHO CONEJO $2,379,235 02/06/08 80%
ACST- P150- (024) E SANTA PAULA CREEK BRI DCE $111,718 04/27/10
P1-50 0- (4E) VALENCI A, CA 91355-4171 BLVD. SUITE 103
0 W DEN BRI DGE AND UPGRADE RAI LI NG ’ THOUSAND QAKS, CA 91320
HAo1 SVPPP (805) 804- 4928

Totals: Authorized Final Amt: $1, 221, 082, 249 Completed to Date: $703, 777,866  Work ThisMonth: $25, 330, 717
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07- LA-10-14. 2/ 18.
07- LA-10-18. 3/ 21.
07- LA-10-18. 3/ 31.
07- LA-10-18. 5/ 21.
07-LA-10-/S1.3
07-LA-18-/4.5
07- LA-27-3.0/3
07-LA-27-6.9/0
07-LA-27-14.8/ 17
07-LA-30-3.4/3.4
07- LA- 39- 30. 6/ 30
07-LA-47-.9/2
07-LA-47-.9/.9
07-LA-47-3.5/4.5
07-LA-47-3.5/4.5
07-LA-47-4.6/4.6
07-LA-60-.4/4.1
07- LA- 60- 11. 8/ 23.
07- LA-60-5.0/ 12
07- LA-60-/30.5
07-LA-91-6.0/14.1

N~ w o R

Statement of Ongoing Contracts - Index

Contract

07-2267A4
07-222224
07- 166824
07- 166814
07-4S1704
07-2ML304
07-3Y2304
07- 253404
07- 483504
07-2Y4904
07- 452004
07-231204
07-224804
07- 450304
07-2X1704
07- 265004
07-4S2304
07-4L8404
07-1294V4
07- 3Y0604
07-243904
07- 182204

Page
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Cnty Rt Pm

07-LA-91-9.8/10
07-LA-91-10.6/13.4
07-LA-91-17.8/18.8
07-LA-101-14.4/0
07- LA-101-34.2/38.2
07-LA-103-.1/.9
07-LA-103-1.8/2.3
07-LA-105-.7/.9

07- LA- 105-8. 4/ 15. 8
07-LA-110-11.5/14.2
07-LA-110-21.4/23.6
07-LA-110-22.0/23.2
07-LA-110-24.5/25.5
07-LA-110-.9/21.5
07-LA-118-2.6/12.5
07-LA-134-1.9/2.3
07-LA-134-5.9/8.6
07- LA-134-11.5/13
07-LA-134-/1

07- LA- 138-47. 8/ 49
07-LA-138-51.9/52.5
07- LA-138-56. 2/ 57. 2

Statement of Ongoing Contracts - Index

Contract

07-1Y6504
07-2X3204
07- 180004
07- 4K1504
07- 186104
07-4L9304
07- 4C0604
07-178504
07-4L9404
07-3Y2104
07-4L9604
07- 246704
07- 243504
07-4L9504
07-3Y2004
07- 188504
07- 182704
07- 182604
07-2Y8504
07-239614
07-127214
07-127234

Page
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07- LA- 138-60. 0/ 60
07- LA- 210-29. 5/ 30
07- LA- 210- 40. 6/ 42
07- LA- 210- 48. 9/ 49.
07-LA-210-/44
07- LA-210-.8/33.9
07- LA- 210- 19. 8/ 23.
07- LA- 210- 33. 3/ 46.
07- LA-210- 34. 2/ 44,
07- LA- 210- 46. 2/ 49.
07- LA- 210- 49. 3/ 52.
07-LA-213-.3/1
07-LA-213-5.7/5.7
07- LA-405-.3/2.8
07- LA- 405- 25. 9/ 29.
07- LA-405-40. 1/ 46
07-LA-405-/48.6
07-LA-405-/12.6
07- LA-605-11. 2/ 25.
07-LA-710-6.8/9.1
07-LA-710-9.4/18.4
07- LA-710-16. 1/ 18.

w kN b
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Statement of Ongoing Contracts - Index

Contract

07-4S2704
07-228104
07- 231404
07-242704
07-243304
07- 2M3804
07- 459004
07- 129934
07-1M4104
07-172174
07-1264F4
07-4S6704
07-4S2104
07-454104
07-1178U4
07-218304
07- 243604
07-244404
07-2Y7404
07- 234904
07-183114
07- 259904

Page
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15
15
15
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07-LA-710-16.7/17.3
07-LA-710-18.2/26.5

07- LA-5707-/0
07-LA-5764-/0

07-VEN-1-12.7/0

07-VEN-1-12.8/21.5

07- VEN-23-20.7/21.1

07- VEN-23-3.5/11. 4
07- VEN-33-6. 0/ 57.5

07- VEN-33-7.8/8

07- VEN- 33- 10.
07- VEN- 33- 14.
07- VEN- 33- 16.
07- VEN- 33- 17.
07- VEN- 33- 24.
07- VEN- 33- 42.
07- VEN- 33- 52.
07- VEN-33-/31

9/ 10.
0/ 57.
3/ 22.
7/ 17.
8/ 26.
0/ 48.
4/ 57.

07- VEN- 101-.4/4.4

07- VEN-101-22.0/23. 7
07- VEN-118-32.0/32.5
07- VEN-118- 32. 0/ 33

w 01 © N —» 01 ©

Statement of Ongoing Contracts - Index

Contract

07-2Y8404
07-2Y4804
07-201604
07-210804
07- 3N7904
07-2Y8104
07- 1X8904
07-115454
07-203004
07- 4K6304
07- 4N5304
07- 1X9304
07- 3Y0804
07-1X9704
07-3Y0704
07-2Y6404
07- 3Y0904
07- 4VMb604
07-185504
07-234204
07-223804
07- 246904
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Statement of Ongoing Contracts - Index

Cnty Rt Pm

07- VEN- 118-21.8/21.8
07- VEN- 118-23. 3/ 32. 6
07- VEN- 118-18. 2/ 32. 6
07- VEN- 118-18.4/0
07- VEN- 126- 19. 2/ 34
07- VEN- 150-9.6/9. 6
07- VEN- 150- 18. 8/ 18. 8
07- VEN- 150- 20. 5/ 31
07- VEN- 150- 28. 5/ 28. 5

Contract

07-1X3104
07- 142804
07-116794
07- 1P3804
07-1X8704
07-1189A4
07-1189G4
07-4L4304
07-1189F4

Page
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20
20
20

Statement of Ongoing Contracts - Federal Aid

District 07
Federal Aid Category
-1 - FEDERAL Al D (| NTERSTATE)
- F- FEDERAL Al D ( PRI MARY)
.S FEDERAL Al D ( SECONDARY)
- SH STATE H GHWVAY
- ER- STORM DAMAGE REPAI R

District Total:

Bid + CCO
$115, 399, 347
$473, 494, 177

$42, 125, 896
$263, 687, 928
$133, 449, 509
$192, 925, 393

$1, 221, 082, 249

Work Comp
$91, 190, 135
$332, 617, 889
$26, 508, 452
$164, 826, 191
$390, 420
$88, 244, 778
$703, 777, 866




Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
07 $7, 059, 559
$7, 059, 559

Work completed this Period:
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